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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FROM: Garth Daley/l1g/133 DATE: December 19, 2007
c.C.: RRG/Clayton Site Technical Committee
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak
RE: Status Report # 26 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated Federal On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII,
Condition 19.a. of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action for the Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28,
2005. The reporting period for this twenty-sixth Monthly Status Report is November 26, 2007, through
December 14, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 25 was submitted to U.S. EPA on November 30, 2007.

1.0 COMPLETED ACTIVITIES

11 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities performed during the reporting period were primarily related to the submission of Status Report
# 25, and the completion of the proposed trench grouting and fence installation activities. Additional
details of the completed tasks are provided for review in this report, as well as in select attachments to this
report.
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A discussion of the weekly activities appears below:

¢ During the week of November 26, 2007 (November 26 - 30, 2007), the primary activities that were
performed centered on the development of Status Report # 25 (submitted on November 30, 2007), and
the attempted scheduling of the proposed trench grouting and fence replacement activities for the week
of December 3, 2007. No Site visits were completed during the week of November 26, 2007;

o The key activities completed during the week of December 3, 2007 involved the coordination of the
contractors for completing the planned trench grouting and fence installation activities for the week of
December 10, 2007. No Site visits were initiated during the week of December 3, 2007; and

e For the week of December 10, 2007, the Site-related activities primarily involved the grouting of the
former railroad maintenance trench at the northeast quadrant of the Site, and the replacement of the
fencing along the southern Site boundary.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for November 26 - 30, 2007; Appendix B - Weekly
Summary of Site Activities for December 3 -7, 2007; Appendix C - Weekly Summary of Site Activities for
December 10 - 14, 2007; Appendix D - Preliminary Analytical Results for the December 10, 2007, soil
sample; and Appendix E - Preliminary Analytical Results for the December 10, 2007, liquid sample.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTT)
as the laboratory of record for the Removal Action as requested by The Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois (TEK-Lab) has
been used for the performance of waste characterization sample analysis to assist with/complete waste
disposal activities.

On December 10, 2007, CRA collected a 4-point composite soil sample from the stockpile created during the
June 2007 investigation of the former railroad maintenance trench. Also, a multi-location liquid sample was
collected from the liquids identified in the trench on December 10, 2007.

Both samples were analyzed for typical waste characterization parameters, such as Toxicity Characteristic
Leaching Procedures (TCLP) metals, TCLP Volatile Organic Compounds (VOCs), TCLP Semivolatile
Organic Compounds (SVOCs), reactivity to various compounds, and pH. The finalized Analytical Reports
for the samples were received on Friday, December 14, 2007. Copies of these reports are included as
Appendix D (soil sample) and Appendix E (liquid sample) of this report, respectively.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through C of this report.
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2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

It should be noted that the liquid sample collected on December 10, 2007 was a two-phase sample with
distinct water and oil layers. During the sample analysis process, the laboratory was unable to maintain a
proportional emulsion for analysis. The laboratory was directed to analyze the oil layer, as that was
assumed to represent the “worst case disposal” scenario. Subsequently, the analytical results being
provided in this report are actually from the oil portion of the sample. No other significant technical
problems were encountered during the reporting period.

Similarly, no technical problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, analytical data were received during the reporting period for the soil and liquid
samples collected on December 10, 2007. The resultant analytical reports, which were received on
December 14, 2007, are included as Appendix D and Appendix E, respectively.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS

During the upcoming reporting period (December 17, 2007 through January 25, 2008), the following
activities are anticipated:

e Oversight of the disposal of the soil stockpile generated from the investigation of the former railroad
maintenance trench;

* Oversight of the disposal of the liquids removed from the former railroad maintenance trench during
the week of December 10 - 14, 2007;

e Oversight of the disposal of the non-hazardous debris generated during the Site cleanup activities
completed during the week of December 10 ~ 14, 2007;

» Installation of additional chain-link fencing along the south Site border; and

¢ Coordination and completion of the groundwater monitoring/sampling event requested on behalf of
Pharmacia/Solutia.

4.2 SAMPLING AND ANALYSIS

As a result of Site/ well access questions, the proposed groundwater sampling event that was discussed in
Status Report #23 had been postponed. The Respondents were provided with a copy of a Site Access
Agreement, and proposed sample locations by a representative of Pharmacia/Solutia. Subsequently, The
Respondents informed U.S. EPA/OSC Turner of the proposal, and U.S. EPA has consented to the sampling
event. CRA will provide oversight of this sampling event on behalf of The Respondents, as well as collect
sample splits. This event is tentatively scheduled to be completed in January of 2008. Additional details
will be provided to U.S. EPA upon confirmation.
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The analytical results from the CRA-collected samples from this sample event should be received within 14
days of the completion of the sampling activities.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the disposal of the soil stockpile related to the June 2007 liquids removal actions; the disposal of the liquids
recovered from the former railroad maintenance trench for the grouting activities; the collection of
groundwater samples from the wells installed at the Site; and the completion of additional chain link
fencing along the south property boundary. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Please note that the dates presented below are projected dates and may be modified based on personnel
availability, weather conditions or other factors. The Respondents will contact U.S. EPA prior to the
initiation of all on-Site activities, or regarding any delays in the project timeline that would affect the ability
of U.S. EPA or U.S. EPA designated personnel to perform oversight activities at the RRG/Clayton Site.

Activity Duration Expected Start Date

Continue Stormwater Control Measures As needed/ongoing December 17, 2007

Oversee the Off-Site Disposal of the
Liquids and Soils Associated With

the Completed Trench Activities Ongoing/30 days December 21, 2007
Complete Fence Installation Activities 3 -5days January 7, 2008
Initiate Groundwater Sampling Activities 3 - 5days January 7, 2008
Submit Status Report # 27 1 day January 31, 2008

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR NOVEMBER 26 -30, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FrROM: Garth Daley/1g/130 DATE: December 17, 2007
C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak
RE: Weekly Summary Of Site Activities For November 26 -30, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed

during the one hundred and fourth week (the period November 26 through 30, 2007) is presented below.

Date Tasks

Activity

Nov. 26, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No on Site activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Nov. 27, 2007 Mobilization Activities

No activity

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date Tasks Activity
Nov. 27, 2007 Project Coordination No on Site START presence due to no scheduled on
Site activities. The Respondents were informed by
OSC Kevin Turner that he was available to observe
trench-related activities at the Site during the first 3
weeks of December. The Respondents
subsequently told OSC Turner that the expected
mobilization date would be December 3
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
Nov. 28, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/ Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
Nov. 29, 2007 Mobilization Activities No activity
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Date Tasks

Activity

Nov. 29, 2007 Project Coordination

No on Site START presence due to no scheduled on
Site activities. The Respondents informed OSC
Turner that the planned trench grouting activities
were being postponed until the week of December
10th

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Nov. 30, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. OSC Turner contacted The
Respondents and told them that the proposed
December 10t remobilization date for the trench
grouting activities was acceptable. The
Respondents submitted Status Report # 25 to U.S.
EPA/OSC Turner

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling /Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity
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If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment



Pl i a3
N

~

figure 1

CURRENT SITE CONDITIONS
RRG/CLAYTON CHEMICAL
Sauget, Minois

42192-03(MEMO113)GN-C0O001 AUG 31/2007




APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 3 -7, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrOM: Garth Daley/lg/131 DATE: December 17, 2007
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak
RE: Weekly Summary Of Site Activities For December 3 -7, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and fifth week (the period December 3 through 7, 2007) is presented below.

Date Tasks Activity
Dec. 3, 2007 Mobilization Activities No activity

Project Coordination No on Site START presence due to no scheduled on
Site activities

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

Characterization/Disposal completed on March 30, 2007

Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous No activity

Dec. 4, 2007 Mobilization Activities No activity
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Date Tasks Activity
Dec. 4, 2007 Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
Dec. 5, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities. The Respondents provided U.S.
EPA/OSC Kevin Turner with the proposed activity
schedule for the week of December 10t
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
Dec. 6, 2007 Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date Tasks Activity
Dec. 6, 2007 AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were
Characterization/Disposal completed on March 30, 2007
Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous No activity
Dec. 7, 2007 Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR DECEMBER 10 - 14, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FROM: Garth Daley/ko/132 DATE: December 20, 2007
C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
P. Pathak
RE: Weekly Summary Of Site Activities For December 10 -14, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities were completed in response to the Solids Removal Action as
mandated by the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action
for the RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed
during the one hundred and sixth week (the period December 10 through 14, 2007) is presented below.

Date

Tasks

Activity

Dec. 10, 2007

Mobilization Activities

Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company
(Brandenburg) personnel mobilized to the Site. A
Caterpillar CAT 267 skid-steer loader and a portable
generator were delivered. Veolia delivered 30
55-gallon steel drums to the Site. Brandenburg also
bought a sump pump and plastic sheeting for liquid
removal activities

Project Coordination

START Tom Binz was on Site to observe Site
activities

Site Preparation

Brandenburg exposed the trench openings to
determine of any liquids were present. Upon
confirming the presence of liquids, the openings
were secured. Brandenburg also completed
clearing vegetation along the south fence line

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning
Removal

No on Site activity. Tank removal/disposal
activities were completed on March 30, 2007

EQUAL EMPLOYNENF OPPORTUNITY EMPLOYER
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Date Tasks

Activity

Drum
Characterization/Disposal

Dec. 10, 2007

No on Site activity. Drum shipment activities were
completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

CRA collected a liquid sample from the former
railroad maintenance trench and a soil sample from
the stockpile created during the trench investigation
in June 2007. Both samples were taken to TEK-Lab
for waste characterization analysis

Dec. 11, 2007 Mobilization Activities

Veolia delivered 20 55-gallon steel drums

Project Coordination

START Tom Binz was on Site to observe Site
activities. IEPA Mike Grant visited the Site

Site Preparation

Brandenburg prepared the trench area openings for
liquid removal by installing plastic sheeting around
each opening

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

Brandenburg pumped roughly 1,650 gallons of
liquids from the trench into 30 drums. The drums
were subsequently staged on the tank base for the
former G8 tank

Dec. 12, 2007 Mobilization Activities

A total of 21 cubic yards (yd?) of pumpable grout
was delivered to the Site

Project Coordination

START Tom Binz, IEPA Mike Grant and OSC Kevin
Turner were on Site to observe Site activities

Site Preparation

Brandenburg began debris assembly activities

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date Tasks Activity
Dec. 12, 2007 AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

Approximately 13 yd? (2,600 gallons) of pumpable
grout were added to the former railroad
maintenance trench used for the activity.
Brandenburg pumped roughly 450 gallons of
liquids from the trench into 10 drums for a total of
40 drums (roughly 2,100 gallons). START Binz and
IEPA Grant discovered a partially collapsed
stormwater manhole near the former warehouse
foundation

Dec. 13, 2007

Mobilization Activities

Fencing hardware (38 fence posts, 350 feet of top
rail and associated connectors) were brought on Site
for the fence installation activities. 16 tons (roughly
9.5 yd?) of pea gravel were delivered to the Site

Project Coordination

START Tom Binz was on Site to observe Site
activities. The Respondents informed U.S.
EPA/OSC Turner that the collapsed stormwater
manhole was backfilled

Site Preparation

Brandenburg continued debris assembly activities.
Brandenburg also relocated the 40-yd? roll off box to
the northeast quadrant of the Site

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal
Removal activities were completed on March 30, 2007
Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date

Tasks

Activity

Dec. 13, 2007

Miscellaneous

Installation of the replacement fence along the south
Site boundary was initiated. The partially collapsed
stormwater manhole was filled to ground surface
using roughly 4.5 yd3 of pea gravel. Brandenburg
began Site wide debris consolidation in preparation
for demobilization

Dec. 14, 2007

Mobilization Activities

Chain link fencing, barbed wire and associated
hardware were delivered to the Site. Veolia
delivered a roll off box to the Site to accommodate
the possible loading of the trench area soils.
Brandenburg and CRA personnel demobilized from
the Site. CRA demobilized office supplies and
equipment from the Site

Project Coordination

START Tom Binz was on Site to observe Site
activities

Site Preparation

Brandenburg completed debris assembly activities

Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning No on Site activity. Tank removal/disposal

Removal activities were completed on March 30, 2007

Drum No on Site activity. Drum shipment activities were

Characterization/Disposal

completed on March 30, 2007

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

The installation of the replacement fence along the
south Site boundary (roughly 350 feet) was
completed. Analytical results were received for the
soil and liquid samples collected on December 10th.
Summary tables of these results are included for
review. Brandenburg placed the soil stockpile from
the trench investigation activities into the 40-yd3 roll
off box for future off-Site disposal as non-hazardous
waste. The roll off box was subsequently secured
with plastic sheeting to prevent stormwater and/or
snowfall intrusion

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE
SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
LIQUID TRENCH SAMPLE ANALYSIS
RCRA Toxic Concentration/TSCA
Threshold
Sample Date 12/10/2007
Sample Time 1545
Sample ID OIL-121007-GD-003
No. of Sample Aliquots 9
Parameter
TCLP Metals
Arsenic 5.0 <0.250
Barium 100.0 0.045
[Cadmium 1.0 <0.02
Chromium 5.0 <0.1
Lead 5.0 <04
[Selenium 1.0 <0.5
Silver 5.0 <0.1
Mercury 0.2 <0.002
PCBs
Aroclor 1016 322
Aroclor 1221 ND
Aroclor 1232 ND
Aroclor 1242 ND
Aroclor 1248 ND
Aroclor 1254 1110
Aroclor 1260 872
Total 50.0 2304

CRA Project # 042192 Page1of 3



RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LIQUID TRENCH SAMPLE ANALYSIS

RCRA Toxic Concentration/TSCA

Threshold
Sample Date 12/10/2007
Sample Time 1545
Sample ID OIL-121007-GD-003
No. of Sample Aliquots 9
TCLP SEMIVOLATILE ORGANIC COMPOUNDS
2,4,5-Trichlorophenol 400.0 ND
2,4,6-Trichlorophenol 2.0 ND
2,4-Dinitrotoluene 0.13 ND
Cresols, Total 0.693
[2-Methylphenol 200.0 NA
3/4 Methylphenol 400.0 NA
Hexachlorobenzene 0.13 ND
HHexachJorobutadiene 0.5 ND
"Hexachloroethane 3.0 ND
m, p-Cresol 0.630
Nitrobenzene 20 ND
0-Cresol 0.064
Pentachlorophenol 100.0 ND
"Pyridine 5.0 ND

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON]) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LIQUID TRENCH SAMPLE ANALYSIS

RCRA Toxic Concentration/TSCA

Threshold

Sample Date 12/10/2007
Sample Time 1545
Sample ID OIL-121007-GD-003
No. of Sample Aliquots 9
TCLP VOLATILE ORGANIC COMPOUNDS

1,1-Dichloroethene 1.7 ND
1,2-Dichloroethane 0.5 ND
1,4-Dichlorobenzene 75 0.11
2-Butanone ND
Benzene 0.5 0.244
ICarbon Tetrachloride 0.5 ND
(Chlorobenzene 100.0 ND
IChloroform 6.0 ND
Methyl ethyl ketone 200.0 NA
Tetrachloroethene 0.7 ND
Trichloroethene 0.5 ND
[Vinyl chloride 0.2 0.667
GENERAL CHEMISTRY

Cyanide 0.52
[Reactive Sulfide <99
[IPhenolics 24.5
i

{[Paint Filter Test FAIL
I
H 5.97

lignitibility > 140 degrees Farenheit 187.0
I[Extractable Organic Halides NA
lIPercent Moisture NA

Notes:

1. All concentrations are reported in parts per million.

2. Analytical data shown is being evaluated against the RCRA Toxicity thresholds, AND TSCA threshold value

3. Evaluation standards (column B) are bolded for emphasis.

4. A blank in column B indicates that no evalaution threshold was found.
5. Bolded cells represent data that exceeded the applicable evaluation threshold value.
6. NA means data was not analyzed for.

7. ND means the analyte was not detected.

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LIQUID TRENCH SOIL ANALYSIS

RCRA Toxic Concentration/TSCA

Threshold
Sample Date 12/10/2007
Sample Time 1600
Stockpile # $-121007-GD-029
Sample ID
No. of Sample Aliquots 4
Parameter
TCLP Metals
Arsenic 5.0 <0.25
Barium 100.0 0.627
Cadmium 1.0 0.026
Chromium 5.0 0.112
Lead 5.0 0.21
Selenium 1.0 <0.500
Silver 5.0 <0.100
Mercury 0.2 <0.0002
PCBs
Aroclor 1016 1.03
Aroclor 1221 ND
Aroclor 1232 ND
Aroclor 1242 ND
Aroclor 1248 ND
Aroclor 1254 5.01
Aroclor 1260 4.05
Total 50.0 10.09
CRA Project # 042192 Page1of3




RESOURCE RECOVERY GROUF/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON]) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LIQUID TRENCH SOIL ANALYSIS

RCRA Toxic Concentration/TSCA
Threshold

Sample Date 12/10/2007
Sample Time 1600
Stockpile # §-121007-GD-029
Sample ID
No. of Sample Aliquots 4
TCLP SEMIVOLATILE ORGANIC COMPOUNDS
2,4,5-Trichlorophenol 400.0 ND
2,4,6-Trichlorophenol 20 ND
2,4-Dinitrotoluene 0.13 ND
Cresols, Total 200 ND
o-Cresol 200 ND
2-Methylphenol 200.0 NA
3/4 Methylphenol 400.0 NA
Hexachlorobenzene 0.13 ND
Hexachlorobutadiene 0.5 ND
Hexachloroethane 3.0 ND
Nitrobenzene 2.0 ND
Pentachlorophenol 100.0 ND
Pyridine 5.0 ND
TCLP VOLATILE ORGANIC COMPOUNDS
1,1-Dichloroethene 1.7 ND
1,2-Dichloroethane 0.5 ND
1,4-Dichlorobenzene 75 ND
2-Butone ND
Benzene 0.5 ND

CRA Project # 042192
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RESOURCE RECOVERY GROUP/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

LIQUID TRENCH SOIL ANALYSIS

RCRA Toxic Concentration/TSCA
Threshold

Sample Date 12/10/2007
Sample Time 1600
Stockpile # $-121007-GD-029
Sample ID
No. of Sample Aliquots 4
Carbon Tetrachloride 0.5 ND
Chlorobenzene 100.0 ND
Chloroform 6.0 ND
Methyl ethyl ketone 200.0 NA
[Tetrachloroethene 0.7 ND
Trichloroethene 0.5 ND
Vinyl chloride 0.2 ND
GENERAL CHEMISTRY
Reactive Cyanide 1.5
Reactive Sulfide <9.9
Phenolics 14
Paint Filter Test FAIL
pH 7.6
Ignitibility >200 > 200
Extractable Organic Halides <10.0
Percent Solids 99
Notes:
1. All concentrations are reported in parts per million.
2. Analytical data shown is from sample collected for waste characterization.
3. Analytical data shown is being evaluated against the RCRA Toxicity thresholds, and TSCA threshold value.
4. Evaluation standards (column B) are bolded for emphasis.
5. A blank in column B indicates that no evalaution threshold was found.
6. Bolded cells represent data that exceeded the applicable evaluation threshold value.
7. NA means data was not analyzed for.
8. Blank cells means data was neither requested nor reported.
9. ND means the analyte was not detected.

CRA Project # 042192 Page3 of 3



APPENDIX D

ANALYTICAL RESULTS FOR DECEMBER 10, 2007 SOIL SAMPLE



APPENDIX E

ANALYTICAL RESULTS FOR DECEMBER 10, 2007 LIQUID SAMPLE



